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Capital Projects Schedule

Funding Pre‐Programming Programming
        

Design      
Bidding Construction Furniture/Equip.

Relocation/

Move‐in
Project Close‐out

2025 2026 2027

PROJECT CLASS COLLEGE / CLIENT PROJECT TITLE Project # Study # CPMS PM PLAN Current Phase Status                                 Next Major Milestone

CPMS Project

 Initiation Projected Completion
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11 Study Auxiliary Services Amazon Walk Out Project 957460 3615 VK MG Design Bidding Dec-20 TBD

20 Major-Capital Auxiliary Services North District Phase 2 950586 3699 JF MG Project Close-Out Project Close-Out May-22 Jun-26

23 Study Auxiliary Services Lothian Restaurant Renovation 958139 3706 VK MG Construction Project Close-Out Jun-22 Sep-26

29 Study Auxiliary Services Pentland Phase 1 Roof Repairs 958853 3779 JF Design Bidding Sep-23 Sep-26

38 Study Auxiliary Services Lothian Dining Mechanical 958868 3815 JF Project Close-Out Project Close-Out Jun-24 Jul-26

41 Study Auxiliary Services Balcony Bill Repairs 958870 3821 JF Construction Project Close-Out Sep-24 Jun-26

46 Study Auxiliary Services Apartment Internet Upgrade 958876 3832 VK MG Project Close-Out Project Close-Out Jan-25 Jun-26

55 Non-Capital Auxiliary Services Falkirk 4-6 Stair & Fire Alarm Upgrade 958936 3866 JF Bidding Construction Jul-25 Sep-26

56 Minor-Capital Auxiliary Services Glen Mor D & E Boiler Room Renovation 957005 3867 JF Bidding Construction Jul-25 Sep-26

57 Non-Capital Auxiliary Services Pentland O Interior Refresh 958912 3868 JF Bidding Construction Jul-25 Sep-26

58 Minor-Capital Auxiliary Services Plaza Seismic Retrofit 957006 3869 JF Bidding Construction Jul-25 Sep-26

63 Major-Capital Auxiliary Services ND Phase 3 & Blaine Street Parking Structure 950607 3872 TH/JF/VK MG Programming Design Aug-25 Sep-29

71 Non-Capital Auxiliary Services Bannockburn Demo 9588031 3886 JF MG Bidding Construction Jan-26 Dec-26

47 Study Bourns College of Engineering CE-CERT EV Charging Stations 958884 3833 VK Design Bidding Jan-25 TBD

54 Study Bourns College of Engineering CE-CERT Chamber Building HVAC Upgrade 958886 3857 VK On-Hold Bidding May-25 TBD

61 Non-Capital Bourns College of Engineering CE-CERT Control Panel Replacement 958895 3862 VK Construction Project Close-Out Aug-25 Jul-26

65 Non-Capital Bourns College of Engineering Bourns B120C, B120E Enlarge Door Space 958894 3835 FN Project Close-Out Project Close-Out Aug-25 Jul-26

3 Major-Capital Central Campus UC Intellicenter 2nd Floor TI 950566 3234 FN MG Construction Project Close-Out Dec-16 Sep-26

6 Study Central Campus RUSD STEM Education Center 958802 3474 ST ST On-Hold On-Hold Aug-18 TBD

7 Major-Capital Central Campus Undergraduate Teaching & Learning Facility 950587 958106 3507 SS MG Construction Project Close-Out Feb-19 Jul-26

10 Deferred Maintenance Central Campus DM(FY20) Campus Infrastructure Access Control 112028 FC Design Bidding May-20 Oct-26

17 Deferred Maintenance Central Campus DM(FY22, FY23) Physics MEP 950595 3671 FN MG Construction Project Close-Out Jan-22 Jul-26

18 Deferred Maintenance Central Campus DM(FY22) Spieth MEP 950600 3686 FN Design Bidding Feb-22 Dec-26

21 Deferred Maintenance Central Campus DM(FY22) PE Building Mechanical & Controls 950597 3695 TH Project Close-Out Project Close-Out May-22 Jun-26

22 Deferred Maintenance Central Campus DM(FY22) Campbell Hall HVAC Replacement 112030 N/A TH On-Hold Bidding May-22

25 Non-Capital Central Campus Physics Fire Door Replacement 9586002 FN MG Design Bidding Oct-22 Jan-27

26 Minor-Capital Central Campus Veitch / Boyden / SPI Demo 958138 958138 3730 FC ST Design Bidding Nov-22 Aug-27

27 Deferred Maintenance Central Campus DM(FY22) CUP Replace Electrical Dist System 950598 3741 JF Construction Project Close-Out Feb-23 Oct-26

36 Deferred Maintenance Central Campus DM(FY17) Spieth Hall North Elevator Renewal 959105 /112015B 3808 FN Project Close-Out Project Close-Out Apr-24 Jul-26

48 Study Central Campus Pierce Rooms  2343 958885 3836 TH Bidding Construction Feb-25 Sep-26

77 Study Central Campus Building Fire Signs (Phase IIl) 958855 3804 FC ST Funding Programming Apr-26 Dec-26

34 Study College of Humanities Arts & Social Sciences University Theater Stage Load Study 3803 TH On-Hold Programming Feb-24 TBD
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42 Study College of Humanities Arts & Social Sciences Humanities Theater 411 958874 3823 TH MG Project Close-Out Project Close-Out Nov-24 Jun-26    

53 Non-Capital College of Humanities Arts & Social Sciences Life Sciences 1521, 1523, 1526  Multi-lab Renovations 9588021 3853 FN MG Design Construction May-25 Dec-26

67 Non-Capital College of Humanities Arts & Social Sciences University Theater Speaker Installation 958801 3882 FC Project Close-Out Project Close-Out Nov-25 Jun-26

75 Unclassified College of Humanities Arts & Social Sciences CA Museum of Photography Space Renovation 3890 FN Funding Mar-26 TBD

76 Unclassified College of Humanities Arts & Social Sciences CA Museum of Photography Replace Track Lighting 3891 FN Funding Mar-26 TBD

2 Major-Capital College of Natural & Agricultural Sciences Rubidoux Phase 2 Electrical Upgrade 950567 3228b TH MG Project Close-Out Project Close-Out Dec-16 Jun-26

4 Major-Capital College of Natural & Agricultural Sciences Motte Reserve Modular Buildings 950001 958090 3391 FC MG Construction Project Close-Out Nov-17 Dec-26

13 Minor-Capital College of Natural & Agricultural Sciences Botanic Garden Dome 957466 3634 FN MG Funding Design Apr-21 TBD

15 Study College of Natural & Agricultural Sciences Greenhouse 16-3 Rebuild 958554 3650 VK MG Project Close-Out Project Close-Out Jul-21 Jul-26

16 Minor-Capital College of Natural & Agricultural Sciences CVWD Canal Water Delivery Design 957470 3658 ? On-Hold On-Hold Aug-21 TBD

19 Minor-Capital College of Natural & Agricultural Sciences AGOPS-USDA Autoclave Install 957472 3692 VK MG Project Close-Out Project Close-Out Mar-22 Jun-26

28 Study College of Natural & Agricultural Sciences Rubidoux Delfino Culture Lab Renovation 958872 3746 TH Construction Project Close-Out Mar-23 Jul-26

31 Major-Capital College of Natural & Agricultural Sciences Rubidoux Lab Mechanical Upgrade and Maintenance 950003 3786 FC Design Bidding Oct-23 Dec-27

37 Study College of Natural & Agricultural Sciences LS 1427 & 1450 Renovation 958145 3802 FC On-Hold On-Hold Jun-24 TBD

43 Non-Capital College of Natural & Agricultural Sciences Physics - Antenna Installation 958945 3824 FC MG Design Bidding Dec-24 Sep-26

45 Minor-Capital College of Natural & Agricultural Sciences AGOPS Grow Pods Infacstructure 957003 3830 TH Design Bidding Dec-24 Jul-26

49 Study College of Natural & Agricultural Sciences Webber 2235/2241 - Nagel Lab 958883 3838 FC Design Bidding Mar-25 Sep-26

51 Non-Capital College of Natural & Agricultural Sciences 	Olmsted Dean's Office Renovation 958893 3865 FC ST Programming Design Apr-25 TBD

62 Major-Capital College of Natural & Agricultural Sciences Physics Annex 1159 Lab Renovation 950609 3873 FN MG Programming Design Aug-25 TBD

64 Non-Capital College of Natural & Agricultural Sciences Rubidoux Soil House 1 958896 3859 TH Design Bidding Aug-25 TBD

70 Study College of Natural & Agricultural Sciences Agricultural Research, Education and Neighborhood Advancement 

Center (ARENA)

3883 MG Pre-Programming Programming Dec-25 TBD

80 Unclassified College of Natural & Agricultural Sciences EH&S - Asbestos Removal 838 VK

81 Unclassified College of Natural & Agricultural Sciences EH&S - Debris Removal 839 VK

66 Non-Capital Intercollegiate Athletics Harrison Softball Netting 958925 3877 TH MG Construction Project Close-Out Sep-25 Jul-26

68 Non-Capital Intercollegiate Athletics Track & Field Resurfacing 958800 3880 TH MG Design Bidding Nov-25 Dec-27

79 Unclassified Intercollegiate Athletics Sports Complex Field Lighting Retrofit 950610 958800 3892 TH MG Funding Programming Dec-26

1 Unclassified Real Estate Ag Ops Cell Tower 3110 FC MG Programming Design May-16 TBD

78 Unclassified Real Estate Corona DL UCR Health Tenant Improvement 3900 FC Design Bidding May-26 Dec-26

33 Study Recreation SRC Annex Multi-Use Building 958150 3796 ? On-Hold On-Hold Jan-24 TBD

39 Study Recreation SRC Breezeway/Covered Cart Parking/Bleacher Study 3817 TH MG Pre-Programming Programming Aug-24 TBD

44 Minor-Capital Recreation SRC Big Bear Lakehouse ADA 957007 958156 3825 VK MG Design Bidding Dec-24 TBD

50 Minor-Capital Recreation 	SRC Arena Scoreboard 957004 3848 FC ST Bidding Construction Apr-25 Sep-26

24 Major-Capital Research Economic & Development OASIS Park 950604 958133 3714 JF Construction Furniture/Equip Jul-22 Dec-26

59 Major-Capital School of Medicine SOM Ed2 Additional Doors 954045 3508 SS Design Construction Jul-25 Oct-26

32 Study Student Affairs HUB Roof Replacement 958871 3791 SS MG Bidding Construction Dec-23 Dec-26

60 Non-Capital Student Affairs HUB Flooring Replacement Room 302 958935 3870 SS Construction Project Close-Out Jul-25 Jun-26

72 Unclassified Student Affairs SHCC Negative Pressure Room 958157 3887 FC Programming Design Jan-26 TBD

73 Unclassified Student Affairs SHCC Lab Floor 3888 FC Funding Jan-26 TBD

74 Unclassified Student Affairs SHCC 2nd Floor Deck 3889 FC Funding Mar-26 TBD

5 Study UCOP Campus Seismic Audit 958094 3470 JN/ST/FC Design Project Close-Out Aug-18 TBD

69 Study UCR Health Specialty Ambulatory Care Center 954046 958155 3881 SS MG Funding Pre-Programming Nov-25 Jan-30

14 Major-Capital University Library Rivera Library Fire Suppression 950605 958121 3644 VK MG Bidding Construction Jun-21 Dec-26

30 Study University Library Rivera A0207, A0205 Renovation 958842 3780 VK Construction Project Close-Out Oct-23 Jul-26


