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5 8 Study Auxiliary Services Amazon Walk Out Project 957460 3615 VK MG Bidding Construction Dec-20 TBD
[ 15 Major-Capital Auxiliary Services North District Phase 2 950586 3699 JF MG Project Close-Out Project Close-Out May-22 Sep-26
7 17 Study Auxiliary Services Lothian Restaurant Renovation 958139 3706 VK MG Construction Project Close-Out Jun-22 Sep-26
8 23 Study Auxiliary Services Pentland Phase 1 Roof Repairs 958853 3779 JF Design Bidding Sep-23 Sep-26
9 31 Study Auxiliary Services Lothian Dining Mechanical 958868 3815 JF Project Close-Out Project Close-Out Jun-24 Aug-26
0] 33 Study Auxiliary Services Balcony Bill Repairs 958870 3821 JF Project Close-Out Project Close-Out Sep-24 Aug-26
45 Non-Capital Auxiliary Services Falkirk 4-6 Stair & Fire Alarm Upgrade 958936 3866 JF Construction Project Close-Out Jul-25 Sep-26
2 46 Minor-Capital Auxiliary Services Glen Mor D & E Boiler Room Renovation 957005 3867 JF Construction Project Close-Out Jul-25 Sep-26
47 Non-Capital Auxiliary Services Pentland O Interior Refresh 958912 3868 JF Construction Project Close-Out Jul-25 Sep-26
4 48 Minor-Capital Auxiliary Services Plaza Seismic Retrofit 957006 3869 JF Construction Project Close-Out Jul-25 Sep-26
5 51 Major-Capital Auxiliary Services ND Phase 3 & Blaine Street Parking Structure 950607 3872 THIJFIVK MG Programming Design Aug-25 Sep-29
6] 57 Non-Capital Auxiliary Services Bannockburn Demo 9588031 3886 JF MG Construction Project Close-Out Jan-26 Dec-26
7] 63 Minor-Capital Auxiliary Services Parking Lot 6 Renovation 957009 3894 JF Funding Pre-Programming Apr-26 TBD
8] 65 Non-Capital Auxiliary Services Pentland | Refresh 9588071 3897 JF Design Bidding May-26 TBD
9] 66 Non-Capital Auxiliary Services Falkirk 1-3 Stair and Fire Alarms 9588061 3898 JF Design Bidding May-26 TBD
20] 67 Unclassified Auxiliary Services Aberdeen D Wing Restroom Renovation 3899 JF Funding Pre-Programming May-26 TBD
2 38 Study Bourns College of Engineering CE-CERT EV Charging Stations 958884 3833 VK Bidding Construction Jan-25 TBD
22 44 Study Bourns College of Engineering CE-CERT Chamber Building HVAC Upgrade 958886 3857 VK On-Hold Bidding May-25 TBD
2 3 Major-Capital Central Campus UC Intellicenter 2nd Floor TI 950566 3234 FN MG Construction Project Close-Out Dec-16 Sep-26
24 6 Major-Capital Central Campus Undergraduate Teaching & Learning Facility 950587 958106 3507 SS MG Project Close-Out Project Close-Out Feb-19 Oct-26
25 7 Deferred Maintenance Central Campus DM(FY20) Campus Infrastructure Access Control 112028 FC Bidding Construction May-20 Oct-26
26 12 | Deferred Maintenance Central Campus DM(FY22, FY23) Physics MEP 950595 3671 FN MG Construction Project Close-Out Jan-22 Sep-26
27 13 | Deferred Maintenance Central Campus DM(FY22) Spieth MEP 950600 3686 FN Design Bidding Feb-22 Dec-27
28 14 | Deferred Maintenance Central Campus DM(FY22) PE Building Mechanical & Controls 950597 3695 TH Project Close-Out Project Close-Out May-22 Aug-26
29 16 | Deferred Maintenance Central Campus DM(FY22) Campbell Hall HVAC 112030 N/A TH On-Hold Bidding May-22
3 19 Non-Capital Central Campus Physics Fire Door Replacement 9586002 FN MG Design Bidding Oct-22 Jan-27
K 20 Minor-Capital Central Campus Veitch / Boyden / SPI Demo 958138 958138 3730 FC ST Design Bidding Nov-22 Aug-27
3 21 | Deferred Maintenance Central Campus DM(FY22) CUP Replace Electrical Dist System 950598 3741 JF Construction Project Close-Out Feb-23 Oct-26
K 29 | Deferred Maintenance Central Campus DM(FY17) Spieth Hall North Elevator Renewal 959105 /1120158 3808 FN Project Close-Out Project Close-Out Apr-24 Sep-26
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341 39 Study Central Campus Pierce Rooms 2343 958885 3836 TH Construction Project Close-Out Feb-25 Sep-26
64 Study Central Campus Building Fire Signs (Phase Ill) 958855 3804 FC ST Design Bidding Apr-26 Dec-26
36] 28 Study College of | Arts & Social Sciences University Theater Stage Load Study 3803 TH On-Hold Prograt Feb-24 TBD
37 34 Study College of | Arts & Social Sciences Humanities Theater 411 958874 3823 TH MG Project Close-Out Project Close-Out Nov-24 Aug-26
38] 43 Non-Capital College of | Arts & Social Sciences Life Sciences 1521, 1523, 1526 Multi-lab Renovations 9588021 3853 FN MG Design Construction May-25 Dec-26
39] 61 Unclassified College of | Arts & Social Sciences CA Museum of P 1y Replace Track Lighting 3891 FN Funding Mar-26 TBD
40 2 Major-Capital College of Natural & Agricultural Sciences Rubidoux Phase 2 Electrical Upgrade 950567 3228b TH MG Project Close-Out Project Close-Out Dec-16 Sep-26
41 4 Major-Capital College of Natural & Agricultural Sciences Motte Reserve Modular Buildings 950001 958090 3391 FC MG Construction Project Close-Out Nov-17 Dec-26
42 9 Minor-Capital College of Natural & Agricultural Sciences Botanic Garden Dome 957466 3634 FN MG Funding Design Apr-21 TBD
431 11 Minor-Capital College of Natural & Agricultural Sciences CVWD Canal Water Delivery Design 957470 3658 ? On-Hold On-Hold Aug-21 TBD
441 22 Study College of Natural & Agricultural Sciences Rubidoux Delfino Culture Lab Renovation 958872 3746 TH Construction Project Close-Out Mar-23 Sep-26
[ 45] 25 Major-Capital College of Natural & Agricultural Sciences Rubidoux Lab Mechanical Uparade and Maintenance 950003 3786 FC Design Bidding Oct-23 Dec-27
46] 30 Study College of Natural & Agricultural Sciences LS 1427 & 1450 Renovation 958145 3802 FC On-Hold On-Hold Jun-24 TBD
47] 35 Non-Capital College of Natural & Agricultural Sciences Physics - Antenna 1 958945 3824 FC MG Bidding Construction Dec-24 Oct-26
4 37 Minor-Capital College of Natural & A ral Sciences AGOPS Grow Pods ture 957003 3830 TH Design Bidding Dec-24 Dec-26
491 40 Study College of Natural & Agri Sciences Webber 2235/2241 - Nagel Lab 958883 3838 FC Bidding Construction Mar-25 Sep-26
50 42 Non-Capital College of Natural & i Sciences Olmsted Dean's Office Renovation 958893 3865 FC ST Design Bidding Apr-25 Sep-27
5 50 Major-Capital College of Natural & i Sciences Physics Annex 1159 Lab Renovation 950609 3873 FN MG Program Design Aug-25 TBD
52 52 Non-Capital College of Natural & i Sciences Rubidoux Soil House 1 958896 3859 TH Funding Design Aug-25 Oct-26
5 56 Study College of Natural & ral Sciences Agricultural Research, Education and Neighborhood Advancement 3883 MG Pre-P| P\ Dec-25 TBD
54 53 Non-Capital Intercollegiate Athletics Harrison Softball Netting 958925 3877 TH MG Project Close-Out Project Close-Out |Sep-25 Aug-26
5] 54 Non-Capital Intercollegiate Athletics Track & Field Resurfacing 958800 3880 TH MG Design Bidding |Nov-25 Dec-27
56| 62 Unclassified Intercollegiate Athletics Sports Complex Field Lighting Retrofit 950610 958800 3892 TH MG Funding Programming Mar-26 Oct-27
57 1 Unclassified Real Estate Ag Ops Cell Tower 3110 FC MG Pre-F F i May-16 TBD
58 68 Unclassified Real Estate Corona DL UCR Health Tenant Improvement 3900 FC Design Bidding May-26 Dec-26
59] 70 Unclassified Real Estate T-Mobile AGOPS Cell Tower 3902 FC Funding Pre-Programming Aug-26 TBD
0] 27 Study Recreation SRC Annex Multi-Use Building 958150 3796 ? On-Hold On-Hold Jan-24 TBD | [ | [
1 32 Study Recreation SRC Covered Cart P er Study 3817 TH MG Pre-P| F Aug-24 TBD
2] 36 Minor-Capital Recreation SRC Big Bear Lakehouse ADA 957007 958156 3825 VK MG On-Hold Bidding Dec-24 TBD
3] 41 Minor-Capital Recreation SRC Arena Scoreboard 957004 3848 FC ST Construction Project Close-Out Apr-25 Sep-26
4] 18 Major-Capital Research Economic & Development OASIS Park 950604 958133 3714 JF Construction Furniture/Equip Jul-22 Dec-26
71 Non-Capital Research Economic & Development Orbach Library 1ST Floor — Signage 9588081 3904 VK Funding Pre-Programming Aug-26 TBD |
49 Maior-Capital School of Medicine SOM Ed2 Additional Doors 954045 3508 SS Design Construction Jul-25 Oct-26
26 Study Student Affairs HUB Roof Replacement 958871 3791 ss MG Bidding Construction Dec-23 Dec-26
[%] 56 Unclassified Student Affairs HCC Negative Pressure Room 958157 3887 FC Desian Bidding Jan-26 TBD
59 Unclassified Student Affairs HCC Lab 1252A Analyzer Remodeling 9588051 3888 FC Bidding Construction Jan-26 TBD
60 Unclassified Student Affairs HCC 2nd Floor Deck 3889 FC Funding Pre-Programming Mar-26 TBD
71] 69 Study Student Affairs tudent Activity Center Feasibility Study 9581580 3901 Funding Pre-Pi i Jul-26 TBD
2] 5 Study UCOP Campus Seismic Audit 958094 3470 INISTIFC Design Project Close-Out Aug-18 TBD
73] 55 Study UCR Health Specialty Ambulatory Care Center 954046 958155 3881 SS MG Funding Pre-P i Nov-25 Jan-30
74 10 Major-Capital University Library Rivera Library Fire Suppression 950605 958121 3644 VK MG Funding Construction Jun-21 Dec-26
75 24 Study University Library Rivera A0207, A0205 Renovation 958842 3780 VK Prg’_ect Close-Out Project Close-Out Oct-23 Sep-26




