


# MRB1 Space Assignment Timeline – Update 8/4/17

**Color Legend**

<span style="color: green;">■</span> Steering Comm.	<span style="color: purple;">■</span> Joint Mtg.
<span style="color: blue;">■</span> Task Force	<span style="color: yellow;">■</span> Planning Team



Info Sessions ■ 6/1/2017 - 6/2/2017

Steering Comm. - Discuss Review Process ■ 6/21/2017

Task Force - Review Sessions ■ 7/3/2017 - 8/31/2017

Task Force - Review Evaluation Tool & Responses ■ 7/11/2017

Steering Comm. - Equipment Review ■ 7/20/2017

Compile Overlapping Space Responses and Funding Data for 8/3 Task Force Review ■ 7/31/2017 - 8/3/2017

Task Force – EOI Review & Further Refinement of Advancing Teams; ID & Send Task Force Questions ■ 8/3/2017 - 8/8/2017

Compile Team Answers for Task Force Review ■ 8/15/2017 - 8/17/2017

Joint Task & Steering Comm. Mtg. - Review Team Answers, Refine Advancing Teams, ID Add'l Task Force Questions ■ 8/18/2017

Compile Answers and Updates for Task Force Mtg. ■ 8/22/2017 - 9/6/2017

Space Task Force Meeting - Review Team Answers and Refine Recommended Teams ■ 9/12/2017

Steering Comm. Mtg. – Select Invited Teams ■ 9/12/2017

Communicate Invitations, Confirm Acceptance, and Announce Selected Teams ■ 9/15/2017 - 9/29/2017